




John F. Kennedy Space Center •

Launch Services Program Compliance Verification for Launch Vehicle Flight Readiness

NASA

KSC SMA Flight Readiness Process





- Note 1: Supporting organizations, both in SA and out, provide supporting information to a flight division's readiness input.
- Note 2: The SA Readiness Review Panel meeting may be incremental, closing out items prior to the final meeting. These incremental meetings may provide support to programmatic pre-launch milestone reviews, but the intent of the SA Readiness Review is to prepare for final CoFR signature(s) by the SA Director.
- Note 3: It is the responsibility of the SA Director to provide the KSC SMA position on flight readiness and communicate that position to the appropriate Center, Program and Agency authorities. The Director may delegate the representation and communication of the KSC SMA position as needed.
- Note 4: It is the responsibility of the SA Director to provide the KSC SMA signature(s) certifying flight readiness to the appropriate Center, Program and Agency authorities. The Director may delegate the signature(s) certifying flight readiness as needed. For expendable launch vehicle missions

OSMA delegates CoFR responsibilities and signatures to KSC SMA






John F. Kennedy Space Center |

Mission Template

Note: This template represents the "life-cycle" of a typical ELV mission (launch services)







John F. Kennedy Space Center •

- •Compliance Verification is inherent in LS-SMA's independent Flight Readiness Process. This is accomplished through:
 - Surveillance
 - Audits/Assessments
 - •Evaluations
 - •Watch Items
 - •Risk Assessment





John F. Kennedy Space Center -

Processes are Mature

- LS SMA independent opinion has become an inherent part of the LSP's risk management process
 - Example
 - OSC Quality Program concerns and risk instigated by their use of scrap hardware
 - Failure to comply with industry practices associated with the use of scrap hardware
 - Atlas V risk instigated by LS-SMA assessment that the RP-1 tank was built with a design flaw
 - Failure to comply with design practices
 - High plastic stresses and negative margins were not recognize
 - Departure of tank material properties from specification
 - Delta II second stage tank risk
 - Failure to comply with design requirements as a result of manufacturing/production processes

Resultant Products include:

- LS SMA SNAPSHOT
 - Documents mission specific LS SMA activities
 - Watch Item evaluations/assessments
 - Risk Assessments
- Directorate Readiness Review (SARR)
- Safety and Mission Success Review
- Independent Certification of Flight Readiness





John F. Kennedy Space Center -

Background





John F. Kennedy Space Center -

Minimum Attributes

Assurance Verification Areas	Status	Evidence of Completion	Issues/Concerns
Quality	2 1111111	1	
Software / Hardware Problems			
Alerts			
Audits / Inspections / Surveillances			
Limited Life Items			
Reliability	•		
FMEA/Fishbone/Equivalent			
Reliability Assessments			
Safety			
Requirements Definition			
Range Safety and Mission Flight Rules			
Licenses/Use Authorizations			
Safety Documentation			
Non-Compliances			
Contingency Planning			
Mission Assurance			
Lessons Learned Review			
First Flight/Mission Unique Items			
Test/Qualification/Certification			
Mission Assurance Assessments (Risks)			
Risk Management			

