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“Risk-Based Acquisition Management (R-BAM)”

We decided the appropriate way to handle this would be to deal with something called Risk-Based Acquisition Management. And what that means very concisely is, to identify those areas in an acquisition from the day that you start defining what your requirements are until the day that we end the mission, where there can be risks—they can be technical, they can be cost, they could be programmatic, they could be business.
