Jim Connolly

"Rapid Prototyping to Minimize Risk"

In the development of flight hardware, verification is a major effort.  Safety verification for Shuttle flights, and now Station requirements, are even greater.  And one of my firm beliefs is that verification—yes, it is a large task, and it can be impossible if not planned for.  I believe that it’s very important to do some up front work, planning for verification, understanding what requirements you’re going to have to make—and as the program evolves, and as you build the hardware and do all of your inspections and various things, you can design it so that it just flows.  And you can minimize the effort of verification by up-front planning, understanding the requirements, and then implementing your plan to complete the verification.

